Delray Beach Utilities Department

Water Treatment System Upgrade

Monthly Progress Report

August 2026

Project Details

Design-Build of:
e New nanofiltration water treatment plant (22MGD)
e Six new water supply wells
e Rehabilitation of existing wells
e New administration building

Design Phase

e Status: 100% Design completed
e Start Date: March 27, 2024
e Completion Date: January 1, 2026

Construction Phase

e Start Date: March 2026
e Completion Date: October 2028

Current Project Activities
e -Installation of sheet piles for the Nanofiltration
Building
e -Excavation of Nanofiltration Building footprint
e -Rerouting of plant operations piping

Learn more at delraywatertreatmentplant.com

Design-Build Team:

e Prime Contractor: CDM Smith Constructors, Inc.

Process/Piloting: McCafferty & Brinson.

Survey: Craig A. Smith, Inc.

Geotech: Ardaman.

Geotech: GeoView.

Boring/Monitoring Wells: Ambient Technologies,
Inc.

Asbestos/Lead Screening: Partner Engrg & Science,
Inc.

Landscape Architecture: Chen Moore & Associates.
Well Rehab & New Wells: Florida Design & Drilling.
Tapping/Pigging of Raw Water: Gianetti Contracting
Corp.

Rigid Inclusions: Menard.

Fencing: United Site Services.

Precast Wall: Florida Wall Concept.

Site Concrete: Heritage Concrete.

Buildings Contractor: KAST Construction.

Public Outreach: MOSAIC.

Design-Build Estimate
e $287 Million

Cmith, Hazen
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