
Delray Beach Utilities Department

Project Details

Design-Build Estimate

Design Phase

Construction Phase

Design-Build Team:

July 2026

Learn more at delraywatertreatmentplant.com

Water Treatment System Upgrade
Monthly Progress Report

$287 Million

Status: 100% Design completed 
Start Date: March 27, 2024 
Completion Date: January 1, 2026

Start Date: March 2026 
Completion Date: October 2028

Prime Contractor: CDM Smith Constructors, Inc. 
Process/Piloting: McCafferty & Brinson. 
Survey: Craig A. Smith, Inc. 
Geotech: Ardaman. 
Geotech: GeoView. 
Boring/Monitoring Wells: Ambient Technologies,
Inc. 
Asbestos/Lead Screening: Partner Engrg & Science,
Inc. 
Landscape Architecture: Chen Moore & Associates. 
Well Rehab & New Wells: Florida Design & Drilling. 
Tapping/Pigging of Raw Water: Gianetti Contracting
Corp. 
Rigid Inclusions: Menard. 
Fencing: United Site Services. 
Precast Wall: Florida Wall Concept. 
Site Concrete: Heritage Concrete. 
Buildings Contractor: KAST Construction. 
Public Outreach: MOSAIC.

Current Project Activities
Removal of sludge lines
Relocation of Sabal Palms
Continuation of Ice Pigging

Design-Build of:
New nanofiltration water treatment plant (22MGD)
Six new water supply wells
Rehabilitation of existing wells
New administration building


	Delray Beach Utilities Department
	Water Treatment System Upgrade Monthly Progress Report
	July 2026
	Project Details
	Design-Build Team:
	Design Phase
	Construction Phase
	Current Project Activities
	Design-Build Estimate
	Learn more at delraywatertreatmentplant.com



