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Water Treatment System Upgrade
Monthly Progress Report

Design-Build of:
New nanofiltration water treatment plant (22MGD)
Six new water supply wells
Rehabilitation of existing wells
New administration building

$287 Million

Status: 100% Design completed 
Start Date: March 27, 2024 
Completion Date: January 1, 2026

Start Date: March 2026 
Completion Date: October 2028

Prime Contractor: CDM Smith Constructors, Inc. 
Process/Piloting: McCafferty & Brinson. 
Survey: Craig A. Smith, Inc. 
Geotech: Ardaman. 
Geotech: GeoView. 
Boring/Monitoring Wells: Ambient Technologies,
Inc. 
Asbestos/Lead Screening: Partner Engrg & Science,
Inc. 
Landscape Architecture: Chen Moore & Associates. 
Well Rehab & New Wells: Florida Design & Drilling. 
Tapping/Pigging of Raw Water: Gianetti Contracting
Corp. 
Rigid Inclusions: Menard. 
Fencing: United Site Services. 
Precast Wall: Florida Wall Concept. 
Site Concrete: Heritage Concrete. 
Buildings Contractor: KAST Construction. 
Public Outreach: MOSAIC.

Current Project Activities
Drilling for Deep Injection Well #2
(approximately 1100ft deep).
Rehabilitation of Existing Water Well #40.
Re-route and tie-in of existing sewer for
Nanofiltration Building. 
Exploratory digs and re-routing of sludge lines
to demo Dewatering Building.
Tapping of Saddle Valves of Raw Water
Pipelines (East & West of WTP).
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