Delray Beach Utilities Department

Water Treatment System Upgrade

Monthly Progress Report

September 2026

Project Details

Design-Build of:

New nanofiltration water treatment plant (22MGD)
e Six new water supply wells

Rehabilitation of existing wells

e New administration building

Design Phase

e Status: 100% Design completed
e Start Date: March 27, 2024
e Completion Date: January 1, 2026

Construction Phase

e Start Date: March 2026
e Completion Date: October 2028

Current Project Activities

¢ Installation of Rigid Inclusions
e Rerouting of storm drain system

Learn more at delraywatertreatmentplant.com

Design-Build Team:

¢ Prime Contractor: CDM Smith Constructors, Inc.

¢ Process/Piloting: McCafferty & Brinson.

e Survey: Craig A. Smith, Inc.

e Geotech: Ardaman.

e Geotech: GeoView.

e Boring/Monitoring Wells: Ambient Technologies,
Inc.

¢ Asbestos/Lead Screening: Partner Engrg & Science,
Inc.

e Landscape Architecture: Chen Moore & Associates.

¢ Well Rehab & New Wells: Florida Design & Drilling.

e Tapping/Pigging of Raw Water: Gianetti Contracting
Corp.

e Rigid Inclusions: Menard.

¢ Fencing: United Site Services.

e Precast Wall: Florida Wall Concept.

e Site Concrete: Heritage Concrete.

e Buildings Contractor: KAST Construction.

e Public Outreach: MOSAIC.

Design-Build Estimate
e $287 Million

Cmith, Hazen
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